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U.S. ARMY CORPS OF ENGINEERS  
 

PROGRAM MANAGEMENT PLAN 
 

PROJECT MANAGEMENT BUSINESS PROCESS INITIATIVE PROGRAM 
 

 
1.0  INTRODUCTION 
 
As we have evolved from an industrial age to an age of knowledge with information technology, 
our organization must become more agile, focused, efficient and effective.  We are in a world of 
high demands and dwindling resources.  Business practices and organizational structures that 
were effective in the “Industrial Age” are no longer effective business tools in the Age of 
Information/High-Technology.   The U.S. Army Corps of Engineers (USACE) has recognized 
trends and the benefits of using cross-functional teams to build on our strengths, and capitalize 
on available resources.  We are in the process of transforming ourselves into a project-focused 
teamwork based, learning organization that operates with corporate behavior.  The Project 
Management Business Process (PMBP) has been established as the business process for USACE 
to continue as the most effective, agile, and productive public design and construction 
organization in the world.  When fully implemented, PMBP will bring 41 Districts, 8 Labs, 2 
Centers, 8 Regions and HQ USACE together to work corporately as one Corps. 
 
1.1  Purpose 
 
The PMBP Initiative Program serves as the corporate mechanism for the planning, design, 
implementation, and sustainment of the USACE business process outlined in ER 5-1-11, dated 
17 August 2001, provided at Appendix A. 
 
The PMBP Program Initiative Program Management Plan (PgMP) outlines the plan for 
leadership, integrated work, and products of teams to meet the purpose, goals, and objectives for 
the PMBP Initiative Program. 
 
1.2  Goals    
 
The program goals are: 
 

To establish the ability for all work by the USACE to be accomplished through business 
processes that corporate in approach, achieved by project-focused teamwork, via, project 
delivery team (PDT) members of cross-functional individuals and the customers, working 
together in unison to deliver a quality project of public value that meets the users needs. 

• 

• To create a culture where every employee operates as a team member with corporate 
behavior, with strategic awareness, and always mindful of quality and assuring public 
value in products and services delivered. 
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To enable the PMBP and its team members to be successful by the use of state-of-the-art 
automated information system (AIS) program(s), through learning culture development 
of the workforce in PMBP, and scheduled measurements, validations, and adjustments of 
the PMBP approach. 

• 

• 

• 

• 

• 

• 

• 

• 

 
1.3  Objectives     
 
The PMBP Initiative Program will analyze, develop, and provide USACE with: 
 

Standard business processes for USACE, based on industry best business practices to 
accomplish all work in USACE mission areas and corporate services, 

State-of-the-art corporate AIS using commercial-off-the-shelf (COTS) software to be an 
enabler in applying our business processes for all USACE work, 

A long-term curriculum/culture program to create and retain a learning/capable 
workforce in our business processes, and a 

A method to maintain and sustain the PMBP Initiative Program to assure the USACE 
Business Process is relevant, current, and supportive best practices. 

 
1.4  Strategy    
 
The PMBP Initiative Program will accomplish the goal and objectives through:  

Analyses, development, and implementation of a corporate approach to product and 
services delivery through initiative teams of matrixed and virtual teams, 

Maximizing use of high technology, industry standards, modern learning tools and 
approaches, and  

Empowering the USACE workforce to contribute to the program, and to be a part of the 
USACE commitment to providing efficient, effective, and focused services to our 
customers. 

 
1.5 Program Model.  
 
The PMBP Initiative Program goals, objectives, and strategies are profound and necessary for 
USACE to become the best it can be; sustain us as a learning organization, agile in meeting 
demands, public service and customer oriented, and being project teamwork focused.   
 
The complexity of implementing PMBP across all functions and programs necessitated 
establishment of an integrating element of teams with specific products, acting in a synergistic 
fashion, and integrated in product development.   
 
The development of the Corps regulation, tools, and training proceed through initiatives of 
headquarters and field elements.  These teams are independently managed with respective 
scopes, integration, and product approvals.   However, to assure corporate integration in these 
initiatives, a Headquarters Program Management Team (PMT) provides oversight, ways, and 
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network for each initiative team.  The network and the relationships between the PMBP Initiative 
Teams, PMT and Program Manager (PgMgr) are depicted in Figure 1. 
 
 
 

FIGURE 1.  PMBP INITIATIVE PROGRAM MODEL 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
QQMM  &&  

EERR  55--11--1111 

PPrrooggr

Progra  

 CCoonnssttrruu
SS&&AA

Stud

P2 
Automation 

System 

Business 
PPrroocceesssseess 
 

 
2.0  PMBP INITIATIVE TEAMS 
 
2.1  Headquarters Program Management T
 
This team was established to provide leader
Initiative Program.  The PMT Charter, dated 
 
2.2  The Initiative Teams     
 
The teams are the Quality Management/Eng
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Initiative Program Members is provided at A
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3.0  SCOPES OF WORK 
 
3.1  PMBP Initiative Program Scope      
 
The program is to serve as a long-standing process to plan, design, implement, and maintain the 
USACE Business Process.   The program will follow  the PMBP process, which it promulgates 
as the USACE Business Process. The following initiatives are included in the scope of work 
(SOW):  Quality Management/ER 5-1-11; Business Process (BP); P2; Curriculum; and 
Construction S&A. These initiatives are described below in Paragraph 3.3. The PMBP Initiative 
Program consists of the development of doctrine in the form of an Engineering Regulation (ER).  
The ER incorporates the findings of the EIG report on PMBP, the PMBP assessment team, and 
the assimilation of the guidance on Quality Management.  The ER doctrine is the cornerstone for 
the development of the USACE Business Process; viz., PMBP.  The BP Initiative follows the 
doctrine of the ER to develop standard processes and some standard procedures to be used for 
development and delivery of all projects by USACE.  The P2 Initiative is an effort to establish an 
automated information system (AIS) as an enabler to corporate behavior in project delivery.  The 
P2 effort includes the adaptation of off-the-shelf commercial software configured to facilitate the 
management of our resources across organizational boundaries.  The Curriculum Initiative will 
be developed to address the educational and cultural aspects of our organization’s journey along 
the PMBP path as we transform ourselves into a corporate-behavior learning organization.  
Within the context of the curriculum, the corporate behavior PMBP will be presented as a means 
of providing corporate consistency to best leverage our talents and resources to best serve the 
public and our customers.  Detailed SOW descriptions for each PMBP Initiative effort can be 
found in the project management plans for the individual initiatives. 
 
3.2  Program Management Team      
 
The PMBP PgMgr and PMT, acting as a project delivery team (PDT) will: 
 

Develop strategies and actions to plan, design, implement, maintain, and sustain the 
PMBP Initiative Program in accordance with its scope, goals, and objectives; and 
maintains the PMBP Initiative PgMP, to include the integrated Initiatives and PMT work 
breakdown structures (WBS), schedules, and budgets to achieve PMBP responsibilities. 

• 

• Provide guidance, oversight, and direction to assure the actions and products of the 
Initiative Teams meet PMBP Program goals, objectives, strategies, and scope; and  
facilitates integration of all initiatives and consolidation of schedules and budgets and the 
development of a comprehensive communication strategy to effective implement the 
program and bring about the desired changes. 

 
3.3  Initiative Teams     
 
The PMBP Initiative Teams and their PMs take the necessary actions to plan, develop, 
implement, and maintain their respective PMBP Initiatives and associated products.  All work 
and products are coordinated with the PMT and PgMgr.  Each Initiative team maintains a 
detailed scope of work, associated WBS, schedule, and budget that are contained in each 
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Initiative Project Management Plan (PMP) and accompany this PgMP. Each PMBP Initiative 
team assures their efforts are developed conducted to meet the mission of USACE by corporate 
behavior of project delivery teams (PDT), led and facilitated by a project manager for any work 
done by USACE.  Each PMBP Initiative project manager reports quarterly to the PMT and 
reports monthly to the PMBP program manager.  The development of PMBP This effort will be 
accomplished in phases:  Phase I addressing business process in support of project delivery in 
Military Programs, Civil Works, Environmental, and R&D mission areas, and Support for 
Others; Phase II will address business other than those to support Phase I missions; viz., Real 
Estate mission area, and USACE support services by logistics, acquisition, counsel, human 
resources, resource management, small business, and safety.  After development and 
implementation, the PMBP Initiative Program will use the same strategic model, but less staff, to 
sustain the USACE Business Process. 
 
3.3.1. Quality Management/ER 5-1-11 Initiative.  This initiative develops doctrine, policy and 
guidance for the USACE Business Process; maintains integration with other PMBP initiative 
teams to assure consistency with the ER; maintains awareness of private and public sector trends 
in business process in support of product delivery; incorporates lessons-learned from USACE 
elements, customer input, and Engineer Inspector General (EIG) reports on PMBP; and adjust 
the ER to sustain a best business practices in a viable business process. Details of this Initiative 
are shown in the Project Management Plan for ER 5-1-11. 
   
3.3.2 Business Process Initiative.  Develops, implements and sustains a set of modern, 
standardized project management business processes based on the USACE, industry, and public 
sector best business practices in project management.  The BP Initiative Team will be collect the 
best practices, assess and evaluate them, develop a set of high level processes and some 
procedures that are applicable to all work within the organization, and establish a common 
business framework in order that a corporate consistency can be achieved across all 
organizational boundaries.  These business processes will be utilized to develop a PMBP 
enabling AIS called P2, and a supporting curriculum.  Details of this Initiative are shown in the 
Project Management Plan for USACE Business Processes and P2 Initiatives. 
 
3.3.3 P2 Initiative.  Develops an AIS that follows the PMBP model to provide automation 
services for project management and program development. Assesses the automation 
requirements for Corps business processes and configures a corporate AIS using Commercial 
Off-the-Shelf (COTS) software; provides a capability to scope, develop and track critical path 
networks; assigns resource estimates; compares estimated cost to actual costs; performs earned 
value analysis; maintains historical project records; serves as the corporate system providing 
decision support capabilities that leverage state-of-the-art technology.  P2 will support project 
and programmatic information across organizational boundaries and at all levels of the 
organization.  P2 will provide decision support capabilities that leverage state-of-the-art 
technology.  The P2 system will be developed in concert with the PMBP Initiative phases 
interfacing with, or replacing many of the current legacy systems.  In PMBP Initiative phase I, 
P2 will replace the following USACE legacy AISs; PROMIS, PRISM, PPDS, GI Database, CAP 
database, civil works ABS, and will interface with CEFMS, RMS, CAPCES, FUDMIS, REMIS, 
ACES-PM and OMBIL. In PMBP Initiative phase II, P2 will interface or replace AISs as well, 
with a list in this section in a future update to this PgMP. 
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3.3.4  Curriculum/Cultural Initiative.  The team for this initiative will develop a innovative and 
state-of-the-art curriculum methodology consistent with a cultural change that supports the 
PMBP and learning organization philosophy, doctrine, and process.  The curriculum will be 
support the transformation of USACE into a corporate-behavior learning organization.  The 
curriculum will provide several delivery methods to include self-study, small group discussions, 
mentoring and coaching, and formal training.  The curriculum will be developed and fielded in 8 
courses and will include appropriate learning events to support the business process and P2 
initiatives. Details of this Initiative are shown in the Project Management Plan for Curriculum.  
 
3.3.5  Construction S&A Initiative.  This PMBP initiative team will conduct a study and 
develops recommendations to enhance efficiency, effectiveness, and customer satisfaction of the 
construction management phases and costs of USACE projects and PMBP. Details of this 
Initiative are shown in the Project Management Plan for Construction S&A. 
                     
4.0  WORK BREAKDOWN STRUCTURE AND COSTS 
 
4.1  Development,  Maintenance, and Costs 
 
The development and maintenance of an integrated earned value report and work breakdown 
structure (WBS) for the PMBP Initiative Program is responsibility of the PgMgr and the PMT.  
The earned value report and WBS in this PgMP are summaries  derived from those reported 
quarterly by each PMBP Initiative Teams’ PMs.  This activity may be performed by a 
professional services contract, but managed and quality assured by the PMT.  The integrated 
PMBP Initiative WBS is provided in Figure 2 and the earned value reports are maintained in 
Appendix D and discussed under the performance measurements paragraph below. 
 

FIGURE 2. INTEGRATED PMBP INITIATIVE WBS 
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4.2  PMT Work Breakdown Structure      
 
The PgMgr and PMT develop and maintain its WBS, which is provided at Figure 3.  This 
activity may be performed by a professional services contract, but managed and quality assured 
by the PMT. 
 

FIGURE 3.  PMT WBS 
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5.0  ROLES AND RESPONSIBILITIES 
 
5.1  Program Manager     
 
The PgMgr leads the Initiatives PMs and the activities of the PMT.  The PgMgr is responsible 
for the integration between PMT and the PMs, and is the proponent for the PMBP, PMT, and the 
ER for USACE Business Processes. 
 
5.2  Program Management Team   
 
This team is a cross-functional matrix team composed of senior staff representing the HQ 
USACE leadership.  The PMT will develop and maintain a PgMP that includes integration of the 
individual PMPs. The PMP will include a communications plan to assure USACE-wide input 
and participation.  Its plan will integrate the individual communication plans for each initiative. 
 
5.3  QM/ER 5-1-11 Initiative     
 
The initiative is accomplished by actions of the ER team.  This team is a cross-functional matrix 
team composed of representatives from HQUSACE, major subordinate commands (MSC), and 
districts.  Their purpose is to develop the Doctrine, policy and guidance for the USACE Business 
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Process.  Maintain integrated and active relationship with other PMBP Initiative Teams to assure 
the Initiatives are consistent with the ER.  Maintain awareness of private sector and public sector 
trends in business process the support product and services delivery. Bring the knowledge and 
awareness of the Initiatives, and the public/private trends to adjust the ER (sustainment of a 
current and viable business process). 
 
5.4  BP Initiative    
 
The initiative is accomplished by actions of the BP team.  This team is a cross-functional matrix 
team composed of representatives from HQ USACE, MSCs, districts, and contract support.  
Their purpose is to develop, implement, and sustain a set of modern, standardized business 
processes based on industry best business practices.  The BP and P2 Initiatives are integrated 
under one PM, as the BP is the foundation for the P2 AIS.  The BP and P2 Initiatives have been 
joined into one PMP.  
 
5.5  P2 Initiative  
 
     a.  This Initiative is a cross-functional matrix team composed of representatives from USACE 
headquarters, major subordinate commands, districts, laboratories, centers, and contract support.  
The purpose the P2 Initiative is to assess the requirements and configure a corporate AIS that 
enables project delivery team members to perform the business processes, and populate a 
supporting database.  Due to the size and complexity of the  P2 and BP Initiatives efforts, they 
are being accomplished in two phases; see the BP and P2 Initiatives PMP for more details. 

 
     b.  P2 is commercial off-the-shelf (COTS) software, viz., Oracle Projects and Primavera 
Enterprise software configured to support USACE specific data requirements, templates and 
interfaces.  P2 is the platform for project management and communication between all USACE 
members of the project delivery teams. 
 
     c,  P2 is planned to replace some of the USACE legacy government owned software, and 
interface with others.  Examples of systems to be replaced are PROMIS, PPDS, PRISM, CAP 
Database.  Examples of some systems that P2 will interface with are CEFMS, RMS, ABS, and 
GI database.  P2 enables the construct of reports to facilitate performance measurements for the 
project delivery team and its vertical team components at the Major Subordinate Command and 
Headquarters 
 
5.6  Curriculum/Culture Initiative     
 
The initiative is accomplished by actions of the Curriculum/Culture team.  This team is a cross-
functional matrix team composed of representatives from HQ USACE, MSCs, districts, and 
contract support.  Their purpose is to develop curriculum methodology that is consistent with the 
culture of the workforce and towards a culture that supports the PMBP philosophy, doctrine, and 
process.  The Curriculum/Culture team integrates their activities with the PMT and the other 
PMBP Initiative Teams to assure consistency and quality of courses being developed.  Course 
development is a joint responsibility between the Curriculum/Culture team and each PMBP 
Initiative Team that have courses. 
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5.7  Construction/S&A Study Initiative     
 
The initiative is accomplished by actions of the S&A team.  This team is a cross-functional 
matrix team composed of representatives from HQ USACE, MSC, and districts.  The purpose of 
the S&A Pilot Study Initiative is to provide cost data to assist in developing recommendations 
for future decisions that would enhance efficiency, effectiveness, and customer satisfaction of the 
construction management phases and costs of the USACE' project and PMBP.  
 
6.0  SCHEDULES, MILESTONES, RESOURCE REQUIREMENT 
 
     a.  The PMBP Initiative Program schedule, milestones, and resource requirements will be 
developed and maintained by the PgMgr and PMT.  These will be products from integration of 
initiatives and PMT requirements, actions, and products.  The PMBP Initiative integrated 
schedule and milestones are indicated in Figure 4. 

 
FIGURE 4.  PMBP INITIATIVES PROGRAM SUMMARY SCHEDULE 

 
 
     b.  The individual schedules, milestones and resources requirements are depicted in the 
individual PMPs for each initiative.   These schedules will be updated by the PMT based on 
quarterly updates from the PMBP Initiative PMs.  Monthly updates, (schedules, budgets, earned 
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value report, etc.) will be produced as stand alone documents and available by links from the 
PgMP. 
 
7.0  PERFORMANCE MEASUREMENT 
 
Metrics for measuring the performance of the PMBP will be established at both the Program and 
Project Initiative level. 
 

• Planned completion dates for the primary Program objectives and milestones associated 
with individual initiative performance have been established by the PMT and are 
reflected at Level 4 of the Program WBS. Actual or revised completion dates will be 
reviewed monthly by the PMBP PgMgr and the PMT to assess program progress.  

• Earned Value Summary. A tabular report summarizes by initiative the budget, the costs 
to date, the percent complete, and the earned value. This report also lists by initiative the 
associated cost and schedule variances. An earned value graphic is also presented for the 
entire program. 

• The Initiative PMs will identify the schedule exceptions monthly for the PgMgr, with a 
recovery plan that identifies needed assistance from the PMT.  The Initiative PMs will 
also maintain detailed schedules at Level 5 of the WBS.  Every effort will be made to 
stay on schedule. Where deviations are foreseen, the Initiative PMs will contact the 
PgMgr for approval prior to giving direction to the PDT. 

 
8.0  ACQUISITION PLAN 
 
8.1  Accomplishment of Work     
 
The planning, development of the plans, design, implementation, and sustainment (operations 
and maintenance) of the PMBP and its associated Initiatives will be accomplished through 
USACE employees. 
 
8.2  Technical and Professional Support      
 
The PMBP Initiative Program will be accomplished through use of government personnel and 
may be augmented through professional support contracts. These contracts will be accomplished 
under appropriate the provisions of the Federal Acquisition Regulations (FAR).   
  
8.3  Small and Disadvantage Business Policy    
 
Contracting for support service for PMBP Initiative Program activities will include the use of 
small businesses and disadvantaged businesses contractor services contracts to the maximum 
extent practicable.  Contractors will be required to submit a subcontracting plan that includes 
their proposed use of small and disadvantaged contractors. 
 
 
 

_____________________________________________________________________________________________   
PMBP Initiative Program Management Plan  Page 10 
 



 

8.4  Acquisition Resources     
 
The program will be resourced by a combination of Military and Civil Works Appropriations, 
and managed by the PMBP PgMgr, with appropriate support of the HQ USACE staff, the PMT, 
and Initiative PMs. 
 
9.0  RISK MANAGEMENT 
 
9.1  PMT and Initiative Teams Assessments     
 
Risk will be managed through PMT and Initiative Teams assessments of internal and external 
stakeholder perspectives, scenarios development and assessment, evaluations of the schedules, 
associated metrics, and assignment of specific responsibilities to members of the PMT.  
Regularly scheduled status review sessions (weekly with PM, monthly with other PDT members, 
the PgMgr, and quarterly with the PMT and the PgMgr) will identify issues and problems that 
could potentially affect the success of the program.  
 
9.2  Potential Areas of Risk       
 
Priority conflicts resulting in non-availability of subject matter experts (SME) or extended 
review times resulting in schedule delays, and delays resulting from inability of SMEs and 
process developers to meet delivery schedules.  Regular reviews will assess problems of this 
nature and establish alternative methods for resolution to include:  
 

• Identification of SMEs to serve as backup, 

• Shifting of scheduled events to accommodate non-available SMEs, 

• Reallocation of resources to problem areas, and 

• Use of contractors for specialized topic areas.  
 

Schedule and budget contingencies will be developed as needed at the initiative level, but 
evaluated and approved through the PMT and PgMgr. 
 
10.0  CHANGE MANAGEMENT PROCESS 
 
10.1  Change Proposals.  Changes to the PgMP, or to any of the initiative PMPs that may be 
required over the life of this program (i.e., changes to the PMBP Program implementation 
schedule or cost estimate), must be submitted to the PMT by use of the "PMBP Program 
Schedule & Cost Change Request Form” included in Appendix E of this manual.  
 
10.2 Coordination.  Proposed changes will be reviewed by the PMT and forwarded to the 
program will be coordinated with each of the initiative PMs.  Proposed changes to P2 by any 
interested person will through the P2 Configuration Management Board (CMB).  The CMB, 
consisting of a multi-disciple board appointed by the PMBP PgMgr, reviews the proposed 
changes and either approves, disapproves, or postponed them for further consideration.    
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10.3 Approvals. The PMBP PgMgr, upon consultation with other members of the PMT, may 
initiate and approve programmatic schedule changes that are within the existing program scope 
and overall schedule. On-going analysis throughout the life of the program will evaluate impacts 
to quality, cost, scheduling, and scope. The process for managing change resulting from any one 
of the factors mentioned above is as follows: 
 

• A change proposal is presented to the PgMgr. 

• The PgMgr gathers sufficient information to analyze the proposal and potential solutions. 

• Analysis is distributed to the appropriate decision maker(s), if other than the PgMgr. 

• A decision is made. 

• The decision and its impacts and/or actions are communicated to appropriate parties. 

• Change is documented in this document. 
 
11.0  COMMUNICATION PLAN 
 
Communication gives us connectivity energy and knowledge.  It links us together as a team, 
creating synergy among people and processes.  Communication empowers us and unites us in 
our public service.  Communication is integral to the PMBP Initiative Program and its teams.  
 
11.1  Communication Goal     
 
The PgMgr, PMT and the Initiative Teams are open, informed, and actively engaged in listening 
to each other, our USACE team members, and our stakeholders in the day-to-day activities of 
planning, design, implementation, and sustainment of USACE PMBP.  We tell our story through 
our actions.  We welcome dialog and respect diverse perspectives in order to understand and 
achieve better solutions.  Each PMBP Initiative PMP will reference the PgMP Communication 
Plan as the baseline for their actions.  The initiative teams’ PMPs should stress the synergy and 
consistency in communications to be consistent with the direction of the PMBP Initiative 
Program and the PgMP. 
 
11.2  Communication Strategy 
 

Build relationships and mutual understanding. • 

• 

• 

• 

• 

Increase awareness of our PMBP Initiative Program roles with USACE leaders, USACE 
workforce, and the public. 

Integrate strategic communications into our PMBP Business Process planning, design, 
implementation, and sustainment efforts. 

Communicate effectively within PMBP Initiative Teams, the PMT, USACE leadership 
and workforce, and with the public. 

Practice active listening. 
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11.3  Communication Objectives 
 

Listen to team members, USACE workforce, and critics.  • 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

Build relations with and support industry groups. 

Leverage Public Affairs Office staff and processes to inform leaders and employees on 
PMBP activities. 

Encourage HQ USACE, MSC, Labs, and Centers information activities, e.g., Town Hall 
meetings. 

Develop central Corps messages on PMBP and its activities. 

Communicate our messages through multiple forums; e.g. internet and intranet, 
newsletters, pamphlets, town hall meetings. 

Build Integrate communications planning into PMBP Initiative Teams activities. 

Use risk management at the PMBP Initiative Team program and project levels. 

Educate PMBP team members on communication risk management. 

Develop and implement a PMBP communication audit process. 

Collect and communicate lessons learned as part of PMBP Initiative Program; at the 
team, program, and field levels. 

 
12.0  INTEGRATION PLAN 
 
12. 1 PMBP Initiative Program   
 

The PgMgr, the PMT, and the Initiative PMs assure integration of the actions and plans 
undertaken by their team members, and the actions are reported by the teams with 
indications of the levels of integration and collaboration to the PgMgr and PMT.  

PMT members will participate on PMBP Initiative Teams and assure integration of the 
activities is attained through collaborative efforts.  The PMT members provide the 
headquarters perspective to the initiative team.  Likewise the PMT member provides a 
resource for the PMT providing an unfiltered sense of issues from the initiative team, 
where as the initiative provides the consensus view of his team. 

The PMBP Initiative PMs will at a minimum meet monthly in joint meetings with 
thePgMgr, quarterly with the PMT, and monthly during the video teleconference for “In-
Progress Report: (IPR) to the Commander, USACE. 

The PMT and PMBP Initiative PMs will perform work through joint team memberships 
on related activities. 

 
12.2  QM/ER 5-1-11 Initiative Integration 
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All levels of leadership throughout the Corps will support, review, and implement the 
ER. 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

The BP and the BP Manual produced will define specific details of the USACE Business 
Process that are coordinated internally with the PMBP Initiative Teams, PgMgr, and 
PMT, and coordinated with the USACE workforce for review and comment through HQ 
USACE and the MSCs. 

The Curriculum will facilitate the training and cultural shifts necessary for successful 
implementation of the PMBP doctrine. 

BP policy and doctrine will be coordinated corporate AIS PMs as necessary to determine 
where AIS changes may be necessary.     

The doctrine established in this regulation will be reflected in the products of the other 
PMBP initiatives. 

 
12.3  BP and P2 Initiatives Integration 

 
The BP and P2 Initiative Teams will collaborate and coordinate with the ER Initiative 
Team, to assure implementation of the BP and P2 will be consistent, with and meet the 
intent of, the USACE Engineer Regulation (ER) 5-1-11, “U.S. Army Corps of Engineers 
Business Process," 17 August 2001.    

Collaboration through meetings with the PgMgr, PMT, and the PMBP Initiative Teams 
will assure planning, fielding, training during fielding, implementation, and operation and 
maintenance (O&M) of the BP and the P2 system. 

The BP and P2 Initiatives will utilize configuration management methods to assure a 
corporate management approach for execution of all USACE programs and projects.  

The BP and P2 Initiatives will be closely collaborated in team meetings and products 
consideration of the PMBP curriculum and training programs.  

The information system infrastructure will be considered and closely corrdinated with the 
HQ USACE Chief Information Officer to assure full support of the P2 architecture and 
the USACE AIS infrastructure.  

The P2 System Department of Defense Information Technology Security Certification 
Accreditation Process (DITSCAP) requirements will be addressed and supported through 
HQ USACE.   

P2 system, including legacy systems with which it interfaces, will be placed under CMB 
control to assure individual USACE corporate AISs do not change without evaluating the 
consequences to the combined AIS. 

 
12.4  Curriculum/Culture Initiative Integration 
 

The Curriculum/Culture team will collaborate with the USACE Learning Advisory Board 
toidentify the corporate needs to bring about a cultural change through innovative and 
state-of-the-art instructional and development methods.  
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The Curriculum/Culture team will integrate as necessary with, and incorporate the PMBP 
ER, BP and P2 initiatives to assure the curriculum products and initiatives are mutually 
compatible and supportive to appropriate learning culture objectives.  

• 

• 

• 

• 

• 

• 

 
12.5  Construction S&A Study Initiative Integration 
 

The S&A study will initially run one year and the tracking of expenses by project will be 
required for all projects at the selected Districts.  This will be accomplished through 
interactions with the staffs in the selected district engineer offices.   

The final selection of projects to be evaluated as part of this study, will be determined by 
the S&A Initiative team members in cooperation with the Districts, will be coordinated 
with PMBP Initiative Teams, the PgMgr, and the PMT.   

The S&A Study Initiative will develop and implement procedures, in coordination with 
the PgMgr and the PMT.  These procedures will determine the actual cost of the S&A 
effort for each project managed under the flat rate military program.   

The study will include design during construction (DDC) expenses, which are currently 
tracked by project, will also be collected and evaluated along with the S&A expenses, 
and will be included in the study report for coordination with MSCs and districts through 
HQ USACE (the PgMgr and PMT).  

Coordination and interaction by the S&A team with selected districts to employ an 
Activity Based Costing (ABC) model for the construction management business 
processes on selected projects. This will be accomplished to approximate actual cost by 
selected activities and assist in providing data to support recommendations on the 
feasibility of implementing ABC for other areas of Corps operations. Kansas City, 
Omaha, Seattle, Louisville, Norfolk and Honolulu.  Louisville District will only 
participate in the ABC study.  NWD, NAD, POD and LRD will monitor the test for 
opportunities to improve regional S&A management. 

 
13.0  IMPLEMENTATION PLAN 
 
All products of the PMBP Initiative Teams are implemented by appropriate HQUSACE means 
that are initiated by the PgMgr with support of the PMT.  The ways and means for 
implementation of the PMBP Initiatives are provided by HQUSACE to the initiative teams 
through actions initiated by the PgMgr and the PMT.   All activities if the initiative teams are 
coordinated between each initiative team by the PMs, and with the PMT and PgMgr.  The PMT 
and PgMgr assure the initiatives’ activities are integrated and consistent with the program 
direction in one implementation plan. 
 
14.0  OPERATIONS AND MAINTENANCE PLAN 
 
Individual Operation and Maintenance Plans (OMP) are being developed to maintain and update 
the PMBP Initiatives in a life cycle process. Evaluation data will be gathered from ongoing user 
feedback after full implementation of the program.   
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The comments and user assessments received will be routed to a comment repository maintained 
by the PMBP PMT.   The PMBP PMT and support contractors will provide “hot line” support to 
the USACE workforce on all aspects of the PMBP Initiative Program.   The PMT will use this 
feedback to continuously evaluate and enhance the PMBP Initiative Program. 
 
15.0  TRAINING PLAN 
 
All PMBP Initiative PMTs will be provided training necessary to enable the appropriate 
development and execution of team actions; e.g., Configuration Management training.  PMBP 
team members will be an integral part of testing curriculum products and participate in beta test 
training activities, which will be conducted as a joint effort by the BP and P2 and 
Curriculum/Culture initiatives.  
 
16.0  MEASUREMENT OF PROGRAM SUCCESS 
 
The successful implementation of the PMBP Initiatives Program will be measured by individual 
measurement associated with each of the individual initiatives including:  
 

PMBP Initiative Program will be fully implemented within budget and schedule. • 

• 

• 

• 

• 

The Corps’ culture reflects the PMBP approach.   

The USACE experiences increasing positive recognition from our clients, sponsors and 
partners for managing costs and schedule. 

Improvements to project delivery are observed and include increased repeat customers 
and evidence of our ability to respond to continuously raised expectations. 

A “one team – one project” behavior is incorporated into the planning and 
implementation of all USACE projects.  
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Program Management Business Process Initiative Program Acceptance Form 
 

I recommend that this document be used as the basis and approach for the implementation of the USACE 
Project Management Business Process (PMBP) Initiative Program.  
 

Member   Alternate Member  

Signature Date  Signature Date 
     

Daniel W. Duncan, CECS (PMBP)   William Brasse, CEMP-RS  

     

Elizabeth Fagot, CERE-ZB   Laura Norman, CERE  

     

Phil Hunt, CEMP-MA   Phil Pinol, CEMP-MP  

     

William Augustine, CECW-B   Robert Soots, CECW-BA  

     

Joan Stolley, CECI   Kathleen McDermott, CECI  

     

Rupert Jennings, CECC   Jane Davis, CECI  

     

Gary Anderson. CELO   Larry Robinson, CELO  

     

Ed Vogel, CERM-P   Phil Blount, CERM-P  

     

Samuel Testerman, CESO   Brian Becker, CESO  

     

Francis Nurthen, CEHR   Margaret Tindal-Fisher  

     

Rebecca Cade, CESB   William Holtzman, CERM-F  
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Member   Alternate Member  

Signature Date  Signature Date 

     

Thomas Hart, CEERD-Z   Peter Glyer, CERM-M  

     

Marilyn Harris, CEPR   Terry Wilford, CECW-ET  

     

Mark Gmitro, CEIWR-PA   Kevin Brooks, CEHSC-IM-S  

     

PMBP Initiative PM 
 

PMBP Initiative PM 
 

Signature Date  Signature Date 

     

Larry Rogers, CESWF 

QM/ER Initiative 

  Terry Patton, CEHNC 

BP and P2 Initiatives 

 

     

Karen Northup, CENWS 

Curriculum/Culture Initiative 

  William Zaner, CENWK 

Construction S&A Study Initiative 
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 DEPARTMENT OF THE ARMY ER 5-1-11 
 U.S. Army Corps of Engineers   
CECS  Washington, D.C. 20314-1000 
  
Regulation  17 August 2001 
No. ER 5-1-11            
 
 

Management 
 U. S. ARMY CORPS OF ENGINEERS BUSINESS PROCESS 
 
 
1. Purpose.  This regulation establishes philosophy, policy, and guidelines to accomplish all 
work performed by the U.S. Army Corps of Engineers (USACE).   
 
2. Applicability.  This regulation applies to all USACE activities and all its functional areas. 
 
3. Distribution.  Approved for public release, distribution is unlimited. 
 
4. References. 
 
     a.   AR 5-1, Army Management Philosophy 
      

b. AR 11-2, Management Control 
 
c. FM 22-100, Army Leadership 

 
5. Definitions.   Appendix A provides definitions for the purpose of assuring a common 
understanding of key and essential terms between all USACE personnel, especially project 
delivery team members, and others who read the doctrine in this regulation.  
 
6. General.   
 
     a.  First and foremost, USACE employees’ overriding responsibility is to represent the public 
interests.  As public servants, all USACE employees have taken an oath to represent the best 
interests of the United States and its citizens.  Accordingly, all USACE employees, including 
project managers, must make decisions based on the best interests of the Nation, the Army and 
the public.  Recognition of this preeminent responsibility is critical to properly balancing the 
many interests that USACE faces in executing various military, civil works, and Support for 
Others projects. 
 

__________________________________________________________________________ 
This regulation supersedes ER 5-1-11, Program and Project Management, 27 February 1998 
 

     b.  USACE operates as a single public corporate entity serving the Army and the Nation.  All 
customers are entitled to the full depth and breadth of Corps resources worldwide.  USACE 
seeks to operate with business efficiency to meet the nation’s needs as efficiently and effectively 
as possible.  To achieve this, people with the right skills and tools must work on the right job.  
PMs and other team members shall be chosen for their skills and abilities to successfully execute 
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the project, without regard to their assigned functional or geographic locations within USACE.  
Virtual and matrix teams shall be used to align USACE efforts and focus on quality project 
delivery.  All organizations must act in unison across boundaries to draw on combined strengths 
and leverage the resources of the public and private sectors to meet national needs.  USACE 
shall make resource decisions based on what is best for the mission, the nation, and the public, 
understanding impacts to all customers.  Project delivery and program execution across 
organizational boundaries must appear seamless to customers.  Leaders facilitate smart use of 
resources, project-focused operation, technical competency, and innovation across the 
organization.   
 
7.  USACE Business Process.  The fundamental USACE business process used to deliver quality 
projects and services, to include support services provided within USACE, is the Project 
Management Business Process (PMBP).  The PMBP applies to planning, development, and 
management of programs as well as projects, and is used at all echelons of USACE.   
 

a. Central Tenet of PMBP.  The heart of the PMBP is project-focused teamwork. We draw 
on the diverse resources of the Corps worldwide to assemble strong multi-disciplined Project 
Delivery Teams (PDT), unlimited by geography or organizational boundaries, to best meet the 
customers’ needs, and the national/public interests.  This regulation empowers PDTs with the 
authority and responsibility for delivering quality products and services, in accordance with 
PMBP. 
 

b. PMBP Imperatives.  There are seven imperatives that govern the PMBP.  It is the 
responsibility of senior leaders to ensure these principles are followed across USACE for all 
work. 
 

USACE Business Process Imperatives 
1.  One project, one team, one project manager  

2.  Plan for success and keep commitments  

3.  The PDT is responsible for project success  

4.  Measure quality with the goals and expectations in the PMP  

5.  Manage all work with the PMBP, using corporate automated information systems  

6.  Build effective communications into all activities and processes  

7.  Use best practices and seek continuous improvement 

 
     (1)  One project, one team, one PM.  Each project is placed in the hands of a PDT and a 
single PM for management and leadership of the projects its entire life cycle, even when more 
than one USACE district or activity is involved. The Deputy District Engineer for Program and 
Project Management (DPM) consults with other senior leaders and selects a PM based on the 
individual’s abilities to best lead the specific project, without regard to assigned organizational 
element.  Generally, the PM will reside at the geographic district, but can be elsewhere as needed 
to meet the project requirements.  The PM and PDT are responsible and accountable for ensuring 
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the team takes effective, coordinated actions to deliver the completed project according to the 
PMP.  The PM manages all project resources, information and commitments, and leads and 
facilitates the PDT towards effective project development and execution.  The PDT shall consist 
of everyone necessary for successful development and execution of all phases of the project.  
The PDT will include the customer(s), the PM, technical experts within or outside the local 
USACE activity, specialists, consultants/contractors, stakeholders, representatives from other 
federal and state agencies, and vertical members from division and headquarters that are 
necessary to effectively develop and deliver the project.  The customer is an integral part of the 
PDT.  The customer’s primary “door” to the Corps is the PM, who must seamlessly integrate 
USACE efforts to deliver the best possible solutions for the customer.  The PM is the primary 
interface with the customer for the specific project.  So that the organization speaks with one 
voice, the PM coordinates all matters relating to the project, and ensures that the customer’s 
requirements are conveyed and understood.  In performing such functions, the PMs must operate 
consistent with their responsibilities as a public servant (Federal official), as summarized in 
paragraph 6.a.  PMs will encourage and facilitate team members in communicating directly with 
the customer organization on issues related to execution of their specialty area of the project. It is 
critical that the PDT member keep the PM and other PDT members informed of issues, customer 
concerns and circumstances for the project. 
 
     (2)  Plan for success and keep commitments. Requirements for quality must be addressed 
during the planning phase, rather than waiting until the review or inspection stage.  It is 
important to build trust with customers and coworkers by clarifying expectations, keeping 
commitments, and ensuring projects are delivered as promised.  To meet these objectives, all 
work will be managed under a management plan.   
 

(a)  Project Management Plans. 
 

       1  A Project Management Plan (PMP) is a roadmap for quality project delivery.  The PMP 
helps the PDT maintain a constant focus toward project delivery and the customers’ needs, wants 
and expectations.  As a federal agency, USACE represents the public interest and ensures the 
properly balancing the varied and possibly competing interests in delivering quality projects and 
defining project goals and expectations in the PMP.  The PMP is an agreement between USACE 
and the customer that defines the customer’s desired outcomes.  To be an effective management 
and communication tool, the plan must be a living document that is updated as conditions 
change. The PM and PDT, to include the customer, will develop and maintain the PMP at a level 
of detail commensurate with the scope of the project.  The PM will ensure the customer endorses 
all objectives in the PMP.  The PMP will include customer expectations and consensus 
objectives, to include project-specific quality control procedures appropriate to the size, 
complexity, acquisition strategy, project delivery, and nature of each product.  The PM will 
coordinate any changes to the project with the customer and PDT, and update the PMP as 
appropriate.   
 
       2  The content of the PMP is dictated by the five tasks key to the success of a project: 
obtaining agreement on project goals and expectations (particularly regarding scope, project 
quality and safety, costs, and schedule);  developing a plan for acquiring and delivering a project 
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that meets customer expectations, objectives, and needs;  establishing a good internal and 
external communication strategy;  defining and controlling the scope of the project; and defining 
the resources necessary for project success.  By addressing these tasks, the PMP establishes a 
general framework for execution.  The PDT must address these five tasks in a manner that makes 
sense to the team and customer and best supports their endeavor to succeed.    
 
      (b)  Program Management Plans 
 
       1  There are two general types of programs.  One type of program is a collection of 
individual projects, typically for external customers.  The second type of program is comprised 
of recurring services for external customers or internal support services.  Programs comprised of 
projects that do not have individual plans are managed with a Program Management Plan 
(PgMP).  A PgMP is used to allocate funds and resources and establish program goals, 
objectives, acquisition strategy, and priorities on an annual basis.  Services comprising recurring 
activities such as routine regulatory activities, flood plain management, logistics management 
services, real estates services, or research and development services are addressed in a PgMP, 
but not necessarily exclusive of a PMP.   A PgMP is optional if the projects within the program 
are each covered under individual management plans.   A PgMP is a necessity when mission 
success requires synergy and integration between individual projects on a program.  Templates 
of standard process, components, and checklists should be considered to accompany a PgMP for 
programs with projects of recurring services, when an individual PMP is impractical.  
 
       2  If a project is not covered under a PgMP for recurring services, a Project Management 
Plan (PMP) is required. A separate PMP is required for work intended to produce a specific 
expected outcome or solution to a customer problem or need.  When an individual activity or 
project under a program is of such scope that it is no longer manageable under the PgMP, it shall 
be managed with a separate PMP for the activity or project.   
 
      (3)  The PDT is responsible for project success.  The PDT is responsible and accountable for 
delivering a quality project to the customer.  The team is empowered and supported by senior 
organizational leaders to make project decisions within the bounds of the approved PMP.  The 
senior leaders are responsible to ensure the team has the resources, tools, skills and experience 
needed to deliver a quality project.  PMBP often requires a multi-disciplinary team of personnel 
to execute the project successfully.  Though projects may include many distinct, separate phases, 
they must be approached from an integrated, life-cycle perspective, focused on meeting the 
project’s goals, objectives, and expectations as defined in the PMP.  The team will expand to 
include all necessary expertise on a specific issue, and will include a vertical aspect 
encompassing division and headquarters.   The PM is responsible for ensuring that the necessary 
disciplines and perspectives are represented within the team.    
 
      (4)  Measure quality with the goals and expectations in the PMP.  USACE defines quality 
projects and services as those that comply with legal obligations, Administration policy, and 
meet or exceed the goals, objectives, and expectations defined in the PMP.  The PDT shall work 
with customers to determine and provide what is expected, and must strive to deliver products 
and services that are in the public interest.  The PDT shall measure its success against the defined 
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expectations documented in the PMP.  The needs and expectations of customers and stakeholders 
shall be balanced, considering available resources and life-cycle requirements.  Expectations of 
the beneficiaries and/or stakeholders of projects are considered when determining quality 
objectives.  As stewards of the public trust, we must ensure compliance with legal obligations 
and Administration policy.  USACE will not compromise professional standards.  Requirements 
that exceed these minimum standards are negotiated with the customer based on the project’s 
complexity, available resources, and the degree of risk the customer and USACE are willing to 
assume.  Deviations from Corps of Engineers publications are authorized when requirements 
preclude compliance with this regulation.  Such deviations require waiver approval by the 
applicable HQUSACE proponent.  Such deviations require a full understanding of the basis of 
the requirement, including a determination of the basis for the deviation, and of the inherent risk 
resulting from the deviation. 

 
     (5)  Manage all work with the PMBP, using corporate automated information systems.  All 
work in USACE is considered project-related.  Each person contributes to mission success, either 
directly as a PDT member or indirectly in providing support services to a PDT.  The PMBP is 
used to manage products and services for customers within USACE, as well as projects and 
programs for external customers.  Each person contributes to project success by meeting the 
requirements of his or her role, regardless of the person’s functional area or echelon within the 
organization.  Each person is responsible and accountable to the customer and the PDT for the 
timeliness and quality of his or her work.  All employees affect our ability to succeed, even if 
they have no direct contact with the customer.  USACE corporate automated information 
systems (AIS) provide the information necessary to manage projects and programs.  All work is 
managed with the AIS, and their use facilitates PMBP.  Developing, coordinating, and 
maintaining budgetary data and other information necessary to manage a project is the 
responsibility of the PDT under the leadership of the project manager (PM).   
 
     (6)  Build effective communications into all activities and processes.  USACE utilizes 
effective communication to interact internally as a team and externally with partners, 
stakeholders and customers.  It is not possible to produce quality projects or maintain quality 
relationships without this type of communication.  Communication is the starting point of the 
PMBP, and it is essential to foster the cooperation and focused understanding of requirements 
and expected outcomes, and the continuous improvement to the business processes that are so 
vital to continued success.  Effective communication is critical to the meaningful exchange of 
ideas, desires, requirements and plans.  In order to fully understand the needs and expectations of 
customers, partners and stakeholders, USACE must practice effective communications 
techniques, with emphasis on listening.  Better listening leads to better understanding and better 
service.  Effective and credible communications is basic to a learning organization, and it must 
be iterative rather than after the fact.  It must be applied from project initiation through project 
completion. 
 
     (7)  Use best practices and seek continuous improvement.  The USACE PMBP philosophy is 
to do the right things, the right way, for the right reasons, and to constantly strive for 
improvement.  Evaluating project performance produces opportunities to further improve 
business processes, in terms of execution, productivity, cost effectiveness, streamlined processes, 
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timeliness, quality, and customer service.  Each echelon of the organization shall have a quality 
system that is focused on continual quality improvements.  Quality is managed through the Plan-
Do-Check-Act cycle, for project execution, program management, and business processes.  A 
detailed description of the Plan-Do-Check-Act cycle is included at Appendix B.  USACE 
employs a “best business practices” system to standardize common procedures, simplify working 
across organizational boundaries, and take corporate advantage of lessons learned and new best 
practices. 
 
8.  Roles and Responsibilities.  HQUSACE, Major Subordinate Commands (MSCs), centers, 
laboratories, and districts all have direct responsibility for quality and process improvement.  All 
echelons of USACE work together to ensure and enhance the quality of our projects and 
services.  The goal is to create an environment that promotes communication, respect, trust and 
cooperation.  The organization’s processes and resources are aligned to support quality 
objectives.   To execute projects successfully, all echelons employ quality systems, including 
procedures for quality control of in-house products and services and quality assurance of 
contracted projects.     
 
     a.  HQUSACE communicates philosophy and strategic vision through policy to achieve 
mission success.  Policies are flexible to allow subordinate entities to tailor their services to 
support the Army and the Nation on a project-by-project basis.  To help ensure that policies are 
practical and helpful, HQUSACE employs vertical teaming to address policy issues.  HQUSACE 
continually assesses and improves policies and guidance and periodically reviews 
implementation of the PMBP to evaluate effectiveness.  HQUSACE interprets policies and other 
USACE guidance and provides clarifications to MSCs, districts, labs and centers when 
requested.  HQUSACE evaluates and facilitates integration of quality systems among MSCs and 
Centers.  In addition, HQUSACE interacts with national customers, other agencies and private 
industry regarding programmatic issues.  
 
 b.  MSCs use the PMBP to facilitate effective and efficient project-focused operation, 
technical competency, business efficiency, and innovation across their geographical region.  
MSCs look for the root cause of impediments to district excellence, and work to remove 
encumbrances.  MSCs facilitate sharing process improvements, lessons learned, and best 
business practices among districts and promote consistency across USACE.  MSCs work 
together to ensure that customers who cross MSC boundaries receive seamless service.  MSCs 
provide comments to HQUSACE for necessary improvements and modifications to policy 
guidance documents.  The MSC senior leaders provide integrating assistance to the division 
commander and lead the regional business center.  MSCs perform quality assurance of their 
subordinate districts’ quality process through periodic evaluations using an integrated approach 
consistent with the PMBP.  MSCs perform quality assurance on the information contained in the 
corporate AIS for projects and programs within their regions. 
 
     c.  Districts and centers use the PMBP to deliver projects to customers.  Each activity will 
document its quality policies, procedures, and responsibilities in a Quality Management Plan 
(QMP).  The QMP aligns the policies and operational procedures of the entire organization to 
meet the quality requirements of this regulation.  The QMP details the structure and framework 
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of procedures and activities necessary to satisfy the mission, establishes roles and 
responsibilities, and assigns accountability for quality.  All employees shall read the QMP and 
understand their roles in the quality framework.  Quality objectives for individual projects are 
documented in the project-specific PMP.     
 
     d.  The Commander is ultimately responsible for all that happens or fails to happen in the 
organization.  To ensure success, Commanders empower their workforces to operate within the 
framework of PMBP in executing the mission.  Commanders ensure that each echelon of the 
organization is aligned with the corporate strategic vision.  The Commander is the leader of the 
corporate team, which sets the strategic direction for the organization.  The Commander appoints 
the members of the corporate team and ensures that they maintain and communicate the strategic 
focus. 
 
     e.  The corporate team creates the conditions necessary for success through actions and 
behavior consistent with the PMBP.  The corporate team strives to enhance capabilities, improve 
the organization, and facilitate communications.  The corporate team builds and maintains an 
environment that encourages excellence and continuous improvement.  The corporate team’s 
focus is the long-term future of the organization (two or more years out).    
 
     f.  The DPM has programmatic oversight over all work.  The DPM is the Commander’s 
deputy and is responsible to the Commander for effective program and project management.  
The DPM is responsible for the vertical and horizontal integration of products to produce the 
projects and manage the programs in accordance with PMBP.  The DPM provides continuity of 
corporate leadership in developing and assessing mission and work requirements and in 
developing corporate programs, plans, goals, and objectives.  All work is assembled under the 
DPM’s oversight so that priority decisions can be made corporately. 
 
     g.  Senior leaders work at the operations level of the organization, with a focus on executing 
the current year’s mission and planning for the next year.  They work as a team to provide 
adequate resources and delegate authority commensurate with responsibilities to PMs and PDT 
members to enable project success.  They also provide adequate resources and delegate authority 
commensurate with responsibilities to supervisors to allow for establishment and maintenance of 
a quality workforce.  Senior leadership ensures that the quality management processes are 
developed, maintained, and followed.  Senior leaders evaluate performance and facilitate 
improvements through application of these principles.  They validate audit findings, 
communicate them to team members, and direct implementation of corrective actions.   
 
     h.  Supervisors at all echelons of the organization lead their staffs in implementing the PMBP 
and in achieving professional excellence and continuous improvement.  Supervisors at all 
echelons of the organization are responsible for the competency of their staff.  Supervisors’ 
duties include staffing, training, coaching and mentoring necessary to maintain a quality 
workforce.  They work as a management team to assign work, balance workload and resolve 
resource conflicts on an ongoing basis.  All USACE activities are encouraged to establish a 
middle management team, to take the load of daily resourcing issues off the corporate team, and 
fully engage middle management in supporting PDTs.  Supervisors actively coach and mentor 
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PDT members and facilitate process improvements through the life cycle of projects.  
Supervisors maintain a high level of professional expertise, and facilitate access to subject matter 
experts.  Supervisors work with their subordinates to ensure a thorough understanding of 
USACE policies and procedures. 
 
     i.  The PM and the PDT are responsible and accountable for delivering quality results.  The 
PM provides leadership and facilitation to the PDT; a multi-disciplined project team with 
responsibility for assuring that the project stays focused, first and foremost on the public interest, 
and on the customer’s needs and expectations and that all work is integrated and done in 
accordance with a PMP and approved business and quality management processes.  The team 
focuses on the quality project delivery, with heavy reliance on partnering and relationship 
development to achieve better performance.  The PM assures customer involvement throughout 
the process and ensures mutual understanding of the customer’s role in project success.  The 
PM’s relationship with the customer is pivotal to achieving project success.  The PM’s active 
role as consultant is essential to ensure that the customer’s quality objectives are clearly 
articulated and that the customer understands the essential professional standards, laws, and 
codes, as well as public trust issues, that must be incorporated into the project.  PMs employ the 
expertise of their teams to determine the procedures necessary to achieve the target level of 
quality.  The PM and the PDT work with the customer early in the project scoping process to 
determine what the customer needs, and to refine those requirements in light of safety, fiscal, 
schedule, legal, and other constraints.  Individual PDT members are responsible and accountable 
for the quality of their own work, for keeping the commitments for completion of their portion of 
the project as documented in the PMP, and for fiscal stewardship.   
 
     j.  Program managers integrate program information and facilitate management.  Program 
managers and PMT members keep higher echelons of the customer’s organization updated on all 
work USACE is performing on their behalf, and assist customers in accessing USACE resources 
across organizational boundaries.  Program managers are responsible for making accurate 
program projections necessary to support workload analysis at the local, regional and national 
level.  
 
9.  Management Control.   
 
      a.  Management controls, like quality controls, are the responsibility of the leadership at all 
levels of USACE; from the District Commander, up to the MSC Commander, through to the 
Headquarters directorates and the Commander.  The commanders are responsible for ensuring 
that all management weaknesses are found and corrected.  No upward reporting is required for 
the corrective action process.  If a management weakness requires the awareness of the next 
higher level of management, it is a material weakness.  Material weaknesses discovered are 
reported through the chain of command.  Reports of material weakness must specify corrective 
actions taken or planned.  The highest echelon receiving the report will evaluate the corrective 
actions, provide assistance, if needed, and track progress.   
 
      b.   All echelons are to lead and support efforts to collaborate, measure, manage, and improve 
the PMBP and projects in accordance with AR 5-1, AR 11-2, and FM 22-100.  Command 
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Management Reviews, performance improvement processes and standards at regional and 
national levels will be used to review, validate, and sustain the best PMBP for project delivery.   
 
     c.  Headquarters, in concert with field offices, will develop and promulgate guidance media 
with context and examples of the precepts, and representations for a better understanding, 
implementation, and learning culture of the USACE Business Process. 
 
 
FOR THE COMMANDER: 
 
 
 
 
  
2 Appendices ROBERT CREAR 
 Colonel, Corps of Engineers 
APP A - Definitions Chief of Staff 
APP B – Plan-Do-Check-Act Cycle 
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APPENDIX A 

 
DEFINITIONS 

 
Automated Information Systems:  A combination of computer hardware and software, 
telecommunications information technology, personnel, and other resources that collect, record, 
process, store, communicate, retrieve, and display information. 
 
Corrective Action: Action taken to eliminate the causes of an existing nonconformity, defect, or 
other undesirable situation in order to prevent recurrence.   
 
Customer:  Customer as used in this regulation may be a number of people/organizations to 
include partners and stakeholders.  In general, the customer is any individual or organization for 
which USACE delivers projects or services to meet specific needs.  The intent of the use of the 
term is not to define a specific group of individuals or organizations, but rather to convey a 
corporate orientation of public service modeled after private industry’s “customer service” 
model.  The true USACE customer is the American public.   
 
Deputy District Engineer for Program and Project Management (DPM): The civilian deputy to 
the District Commander.  DPM as used in this regulation includes Center positions such as 
Deputy for Programs and Technical Management and Deputy for Programs and Project 
Management/Project Delivery Team. 
 
Echelons:  Levels in the organizational hierarchy–district/lab/center, the MSC and HQs.   
 
Empowerment:  Having authority to exercise judgment and take action, with the responsibility 
for resultant positive or negative consequences.   
 
Functional Organization: Organization structure in which staff are grouped by technical 
specialty.   
 
Mentoring:  Guiding and assisting in development of individual and group skills to enhance 
performance, by freely giving the benefits of one’s knowledge and experience to others.   
 
Matrix Organization: An organizational structure in which individuals share a responsibility 
within their organization and as responsible members assigned to teams.  
 
Matrix Team:  Group of people working across organization boundaries for a common purpose. 
 
Program:  A group of projects or recurring services that may be categorized by funding source, 
requirements defined in the program management plan, or other common criteria for which 
resources are allocated and collectively managed. 
 
Program Management: Component of the PMBP undertaken by all USACE echelons to manage 
programs.  It consists of the development, justification, management, defense and execution of 
programs within available resources, in accordance with applicable laws, policies, and 
regulations, and includes accountability and performance measurements.  Under program 
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management, programs, projects and other commitments are aggregated for oversight and 
direction by the organization’s senior leadership.  Program management takes project 
management to a greater level of interdependence and broadens the corporate perspectives and 
responsibilities.   
 
Project:  Any work intended to produce a specific expected outcome.  A project has a defined 
scope, quality objectives, schedule, and cost .  Internal services are discrete projects when they 
are non-recurring or of special significance. 
 
Project Management:  The application of knowledge, skills, tools, and techniques to project 
activities in order to meet or exceed defined expectations. 
 
Project Management Business Process (PMBP):  The fundamental USACE business process 
used to deliver quality projects.  It reflects the USACE corporate commitment to provide 
“customer service” that is inclusive, seamless, flexible, effective, and efficient.  It embodies 
communication, leadership, systematic and coordinated management, teamwork, partnering, 
effective balancing of competing demands, and primary accountability for the life cycle of a 
project.   
 
Project Management Plan (PMP) (PgMP for Programs):  A living document used to define 
expected outcomes and guide project (or program) execution and control.  Primary uses of the 
PMP are to facilitate communication among participants, assign responsibilities, define 
assumptions, and document decisions.  Establishes baseline plans for scope, cost, schedule, 
safety, and quality objectives against which performance can be measured, and to adjust these 
plans as actual performance dictates.  PMP is developed by the project delivery team (PDT).  
 
Quality:  The totality of features and characteristics of a product or service that bear on its ability 
to meet the stated or implied needs and expectations of the project.  Quality expectations need to 
be negotiated among the PDT members (which includes the customer) and are set in the PMP. 
 
Quality Assurance (QA): An integrated system of management activities involving planning, 
implementation, assessment, reporting, and quality improvement to ensure that a process, item, 
or service is of the type and quality needed to meet project requirements defined in the PMP.   
 
Quality Control (QC): The overall system of technical activities that measures the attributes and 
performance of a process, item, or service against defined standards to verify that they meet the 
stated requirements established in the PMP; operational techniques and activities that are used to 
fulfill requirements for quality.  
 
Quality Management:  Processes required to ensure the project will satisfy the needs and 
objectives for which it was undertaken, consisting of quality planning, quality assurance, quality 
control, and quality improvement. 
 
Quality Management Plan: A formal document describing in comprehensive detail the necessary 
QA, QC, and other technical activities that must be implemented to ensure that the results of the 
work performed satisfy the stated performance criteria.  
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Quality System:  A structured and documented management system describing the policies, 
objectives, principles, organizational authority, responsibilities, accountability, and 
implementation plan of an organization for ensuring quality in its work processes, products 
(items), and services.  The quality system provides the framework for planning, implementing, 
and assessing work performed by the organization and for carrying out required QA and QC. 
 
Stakeholders:  Individuals and organizations who are involved in or may be affected by the 
project. 
 
Virtual Team: Team working across geographic or organizational boundaries without physical 
co-location.  
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APPENDIX  B 
 

Plan-Do-Check-Act Cycle 

 
 

 
1. Plan:  We plan for and build quality into our work at each step in the process.  We use a 
systematic planning process to identify the customer’s quality goals; develop an effective plan 
and processes to achieve those goals, and measure our attainment of the quality objectives.  We 
help our customers to express their desired outcomes in objective, quantitative terms.  We 
communicate with our customers to ensure mutual understanding of standards and processes.  It 
is essential that the project team, which includes the customer, understand the costs and benefits 
of selected quality standards and the processes to be used to achieve mutual objectives.  We 
identify appropriate standards and determine how to achieve them.  We consider the risk factors 
and complexity of each project, and adapt processes to provide the requisite level of quality.  We 
consult, advise, and reach consensus with the customer before we do work.  We use value 
engineering when it serves to increase the quality of our projects.  The product of the planning 
phase is the project management plan (PMP). 

 
2. Do:  We then do the work according to approved PMPs and documented procedures.  Our 
procedures are developed and documented with sufficient detail to ensure that actions are 
performed correctly and completely each time.  Project and program execution is a dynamic 
process.  The team must communicate and adapt to changing conditions and modify project 
plans to ensure project objectives are met.  Quality management consists of executing a well-
conceived and continually updated PMP. 

 
3. Check:  We perform sufficient independent technical review, management oversight, and 
verification to ensure that we meet the quality objectives documented in the PMP.  Team 
members periodically check performance against the plan and verify sufficiency of the plan and 



ER 5-1-11 
17 Aug 01 
 
 

B-2 

actual performance to meet or exceed agreed-on objectives.  After action reviews are conducted 
to facilitate sharing of lessons learned.  Findings are shared with the project teams and other 
personnel to facilitate continuous improvement. 

 
4. Act:  We take specific corrective actions to remove the systemic cause of any non-
conformance, deficiency, or other unwanted effect.  We improve quality through systematic 
analysis and refinement of work processes.  The process of continuous quality improvement 
leads to the refinement of the overall quality system.  Quality improvements include appropriate 
revisions to quality management plans, alteration of procedures, and adjustments to resource 
allocations. 
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CHARTER 
 

UNITED STATES ARMY CORPS OF ENGINEERS 
 

PROJECT MANAGEMENT BUSINESS PROCESS 
PROGRAM MANAGEMENT TEAM  

 
 

“Our purpose is to serve the Army and the nation.” 
 
 
Introduction 
 
The complexity of implementing corporate business processes across all functions 
and programs necessitates establishment of an integrating element.  The 
development of the Corps regulation, tools, and training in support of the corporate 
business process has proceeded through initiatives of headquarters and field 
elements.  Up to this point, each team independently managed its respective scope, 
integration, and product approvals. To assure corporate integration in these 
initiatives, I am chartering a Headquarters Program Management Team. 

 
Team Purpose 
 
This Charter establishes and empowers a HQUSACE Matrix team whose purpose 
is to provide corporate oversight and guidance, integration, issue resolution, and 
assure appropriate approvals for products and processes created to support the 
USACE Project Management Business Process (PMBP). The initiatives associated 
with the charter are, but not limited to:  
 
  a. Corporate Business Process 
   b. Doctrine and Policy (ER 5-1-11) 
   c. Automation Information System (AIS) [P2, P3e etc.] 
  d. Curriculum and Culture Development 
  e. Construction S&A Study 
 
PMT Roles, Responsibilities, and Authorities . 
 
  a.  PMT Program Manager.  The team is led by a full time dedicated 
Program Manager appointed by the Commander.  The program manager leads the 
Initiatives project managers (PMs).  The program manager is responsible for the 
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integration between PMT and the PMs, and is the proponent for the PMBP and 
PMT. The program manager will lead and encourage broad participation in PMT 
meetings and IPRs seeking consensus and assuring timely and corporate issue 
resolution.  The program manager approves budget requests, which must be 
submitted by the PMs, and represents the initiatives in the HQ budget process. 
 
  b.  PMT. The team is a cross-functional matrix team composed of senior 
staff representing the Corps HQ leadership (List of PMT members is attached).  
The PMT reports to the Commander through monthly In Progress Reviews (IPR).  
The PMT will provide corporate oversight and guidance to assure products and 
processes conform to the fundamentals of the PMBP. The PMT will develop and 
maintain a Program Management Plan that includes integration of the individual 
Project Management Plans. The PMP will include a communications plan to assure 
Corps wide input and participation.  Its plan will integrate the individual 
communication plans for each initiative. All Corps wide communication will be 
coordinated through this plan and program manager.  PMT members will work 
with the PMBP Initiatives project managers to create and maintain an integrated 
process, schedule, and budget.  Project managers will coordinate their teams’ 
products with the PMT, which will assure correct and consistent development prior 
to PMT approval. The PMT will hold regular IPRs with the PMs to assure synergy 
and integration.   
 
Sunset Provision 
 
This charter and the program it supports must be evaluated annually to determine 
where adjustments are necessary to assure its products and process meet the 
USACE mission and functions, and is consistent to serving the Army and the 
nation.  This charter must be validated and signed biennially from the date of this 
signing to remain in effect. 
      
          
 
          
         
      ROBERT B. FLOWERS 
      Lieutenant General, U.S. Army 
      Commanding 

ROBERT B. FLOWERS 
Lieutenant General, U.S. Army 
Commanding 
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SCHEDULE AND COST CHANGE REQUEST FORM 
 

 
Project:                                                                          Date:  
Requested by:   Request 
No.:  
 

Request 
Change Description: 
 
 
Justification:   
 
 
 
 
 
 
Narrative Description of Impact: 
 
 
Cost Impact: 
 
 
Schedule Impact: 
 
 
Other:   
 
 

Coordination 
SME Team:   
 
PDSC:   
Contractors: 
 

Resolution of Change 
     Approved            Disapproved 
Basis of Action: 
PM Signature: 
Date: 
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